<table>
<thead>
<tr>
<th>Feasibility Study</th>
<th>In Design/Bidding</th>
<th>In Construction</th>
<th>Completed</th>
</tr>
</thead>
</table>
| **2020 ML-3** | **DeCola Ponds B & C Improvement Project** | **Bassett Creek Park Pond Phase I Dredging Project: Winnetka Pond** | 2018 BCP-2 | Briarwood/Dawnview Water Quality Improvement Project
| **2019 BC-5** | **Crane Lake Improvement Project** | **Schaper Pond Diversion Project** | 2015 SL-3 | **Main Stem Restoration Project, Wirth Park**
| **2013 NL-2** | **Four Season Area Water Quality Project/Agora Development** | **Main Stem Bassett Creek Streambank Erosion Repair Project** | 2013 CR-M | **Wirth Lake Outlet Structure**
| Plymouth Original Agora redevelopment project cancelled. Dominium now planning to redevelop with same "above and beyond" pollutant removals proposed. | Plymouth | Minneapolis | Golden Valley | 55 lbs TP
| **2020 SL-8** | **Sweeney Lake Water Quality Improvement Project** | **Twin Lake Alum Treatment** | 2015 TW-2 | **Main Stem Restoration Project, Wisconsin Ave to 10th Ave and Duluth St to the Crystal Border**
| **2019 WST-2** | **Westwood Lake Water Quality Improvement Project** | **Plymouth Creek Restoration Project, 200 Feet Upstream of Douglas Drive to 32nd Avenue North** | 2019 WST-2 | **Plymouth Creek Restoration Project, 10th Avenue to Duluth Street**
| **2017 CR-P** | **Plymouth Creek Restoration Project, Annapolis Lane to 2,500 feet Upstream** | **Plymouth Creek Restoration Project, 10th Avenue to Duluth Street** | 2010 PC-1 | **Northwood Lake Improvement Project**
| Plymouth 50% Designs: June 2017 90% Designs: August 2017 Construction completed May 2018. Vegetation establishment and some repairs thru 2019. 52 lbs TP + 70,000 lbs TSS | Plymouth | St. Louis Park | New Hope | 22 lbs TP
| **2015 TW-2** | **Twin Lake Alum Treatment** | **Plymouth Creek Restoration Project, Twin Lake Alum Treatment** | 2015 TW-2 | **Plymouth Creek Restoration Project, 10th Avenue to Duluth Street**
| Golden Valley First treatment in May 2015. Results from the first treatment were presented in June 2018. Second treatment date TBD. | Golden Valley | Golden Valley | Golden Valley | 105,000 lbs TSS
| **2019 WST-2** | **Westwood Lake Water Quality Improvement Project** | **Plymouth Creek Restoration Project, 10th Avenue to Duluth Street** | 2019 WST-2 | **Northwood Lake Improvement Project**
| St. Louis Park Feasibility Study approved: May 2018 90% Designs approved Aug 2018 BCWMC educational sign development is finalized. Nature center groundbreaking April 2019. | St. Louis Park | St. Louis Park | New Hope | 22 lbs TP
| **2010 PC-1** | **Plymouth Creek Restoration Project, Medicine Lake to 27th Ave** | **Plymouth Creek Restoration Project, 10th Avenue to Duluth Street** | 2010 PC-1 | **Bassett Creek Main Stem Restoration Project**
| Plymouth 180 lbs TP 180 Tons TSS | Plymouth | Plymouth | Golden Valley | 60 lbs TP
| **2015 CR-M** | **Main Stem Restoration Project Golden Valley-Crystal Border to Regent Ave** | **Main Stem Restoration Project Golden Valley-Crystal Border to Regent Ave** | 2015 CR-M | **Bassett Creek Main Stem Restoration Project**
| Golden Valley 96 lbs TP; 100 tons TSS | Golden Valley | Golden Valley | Golden Valley | 60 lbs TP
| **2016 BC-4** | **Honeywell Pond Expansion Project** | **Honeywell Pond Expansion Project** | 2016 BC-4 | **Northwood Lake Improvement Project**
| Golden Valley 40 lbs TP | Golden Valley | Golden Valley | New Hope | 22 lbs TP
| **2016 NL-1** | **Northwood Lake Improvement Project** | **Northwood Lake Improvement Project** | 2016 NL-1 | **Bassett Creek Main Stem Restoration Project**
| Golden Valley Project constructed 2015-2016. Vegetation mgmt. through 2018. 80 lbs TP + 170,000 lbs TSS | Golden Valley | Golden Valley | Golden Valley | 80 lbs TP