

**FY 2017 STATE OF MINNESOTA  
 BOARD OF WATER and SOIL RESOURCES  
 2017 Competitive Grant - Bassett Creek WMC  
 GRANT AMENDMENT**

<b>Grant Agreement Start Date:</b>	4/28/2017
<b>Original Grant Agreement Expiration Date:</b>	12/31/2019
<b>Original Agreement Amount:</b>	\$534,595.00

This amendment is by and between the State of Minnesota, through its Board of Water and Soil Resources (“Board”) and Bassett Creek WMC, c/o 16145 Hillcrest Ln, Eden Prairie, MN 55346 (“Grantee”).

**Recitals**

1. The Board has a Grant Agreement with the Grantee identified as the 2017 Competitive Grant - Bassett Creek WMC, PO # 3000007742, for the following grants:

Grant ID	Grant Title	Previous Expiration Date	Amended Expiration Date	Previous Award Amount	Amended Award Amount
C17-5029	BCWMC Plymouth Creek Restoration	12/31/2019		\$400,000.00	
C17-7939	BCWMC Harrison Neighborhood Project	12/31/2019	12/31/2020	\$134,595.00	

2. The Bassett Creek WMC requests an extension for BCWMC Harrison Neighborhood Project to 12/31/2020 for the purpose of expanding the implementation area of the watershed due to unanticipated complications within the originally defined area including soil contamination and property sales.
3. Grant reporting must be completed by February 1, 2021 or within 30 days of work completion, whichever comes first.
4. The Board and Watershed Management Organization are willing to amend the Original Contract as stated below.

**Contract Amendment**

- REVISION 1. 1. Term of Grant Agreement**  
**1.2 EXPIRATION DATE:** is amended as follows:  
~~December 31, 2019~~ December 31, 2020 or until all obligations have been satisfactorily fulfilled, whichever comes first.
- REVISION 2. 2. Grantee’s Duties**  
**2.2 Reporting**  
**2.2.3 Final Progress Report:** is amended as follows:  
 The Grantee will submit a final progress report to the Board by ~~February 1, 2020~~ February 1, 2021 or within 30 days of completion of the project, whichever occurs sooner. Information provided must conform to the requirements and formats set by the Board.

Except as amended herein, the terms and conditions of the Original Grant Agreement remain in full force and effect.

APPROVED:

Bassett Creek WMC

Board of Water and Soil Resources

By: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Request Details (from Metro Blooms):**

- ***Fiscal year and grant name: FY17 BCWMC Harrison Neighborhood Project***
- ***eLINK activity name(s), if applicable: Not applicable***
- ***The purpose and extent of the request: Extension to the grant period. Extension to December 31, 2020 requested.***
- ***Explanation of request: We've had several challenges implementing the community partner projects in the Harrison Neighborhood. While community engagement continues to go well, some projects (even if fully designed) haven't been constructed for a variety of reasons. These include unexpected sale of property, soil contamination, property owner/renter disputes, misaligned timelines, and redevelopment opportunities. In addition to an extended timeline, we are requesting an increased focus area for engagement and installation outside of the Harrison Neighborhood, though still within the Near North community of Minneapolis, to result in more implementation of practices. Three projects within Harrison have been or are currently being installed. Two more are in the design phase. We are working to recruit a sixth and hopefully final property for installation.***
- ***Describe how the amendment or work plan revision will affect the originally proposed eLINK activities: Requested amendment will not affect activities, activity details or indicators other than timeline. Additional outcomes include engagement of additional commercial property owners. We originally anticipated the engagement of up to 6 property owners. We have had the opportunity to engage with more than 10 property owners through this grant.***