## 2025 Bassett Creek Watershed Management Plan Schedule

		Eng	Sta gagen or	2022								2023										2024									2025									
	or Events																																+			ĪĪ				
Phase	Task (within Phase)	Commission	Plan Steering	BCWMC TAC	Plan TAC	Public	Jan-22	Feb-22	Mar-22	Apr-22	Jun-22	Jul-22	Aug-22 San-22	oct-22	000-22 Nov-22	Dec-22	Jan-23 Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23 Aug-23	Sep-23	Oct-23	Nov-23	Dec-23 Jan-24	Feb-24	Mar-24	Api-24 Mav-24	Jun-24	Jul-24	Sep-24	Oct-24	Nov-24	Jan-25	Feb-25	Mar-25 Anr-25	May-25	Jun-25	Jul-25 Aug-25
	Developing a stakolder engagement plan	Х	Х		Х																																	$\square$		
	Notification letter & summary of responses			Х	X																																			
	Gather input from member cities and BCWMC TAC			Х																																				
	Commission workshop on overaraching issues	Х	х								Х												1												1				1	
Phase 1 - Initia	Hosting "Equity in Watershed Management" event	Х		Х		X				x																													i – – –	
Stakeholder	Hosting an online survey and summary					X																													+				i – †	
Engagement	Meeting with under represented community groups	Х				X																	1							+					+	$\uparrow \uparrow$		+		
	Engage the public at community/partner events	х	Х	X		X															+		1		+		$\uparrow$	$\top$		+	+			+	+	$\uparrow \uparrow$		+	+	++
	Hosting public kickoff/initial planning meeting	X		X	_	X											Х				+		+		+		$\uparrow$	$\top$		+	+	+		+	+	$\uparrow \uparrow$		+	+	+
	Commission issue priority workshop	Х		X	_														Х																+	+		+		+
	Establishing & meeting with Plan TAC (includes prep/notes)			X	_																	x				x			X			Х			+			+		
Subtotal			\$	42,72	_																														+	+		+		+
Phase 2 - Pre-		х	x	x																			1												+					
Plan Work to Address	Preliminary gaps analysis Scope pre-plan work to address challenges*	x		X		+	H																		+							+	$\left  \right $		+					
Challenges	Perform pre-plan work to address challenges**	х	х	х																																		$\square$	1	
Subtotal	renorm pre-plan work to address challenges		\$6,91	0-\$3	36 91	10																													+	+		++	i — — — —	
Subtotui	Update Physical Environment Inventory	X																					+							+ $+$					+-	++		++	i — — — — —	++
Phase 3 -	Defining issues and measurable goals	X	Х	X	x																									+ +					+			++	i — — — —	
Develop the	Revising policies and performance standards	X	X	X	-	+																								+	+				+	++		+	i — †	++
Draft Plan	Creating a targeted implementation program	X	X	X	_																		1												+			++	i — — — —	-++
Development	Compiling the complete draft plan (InDesign) + internal review	x	x	x																																				
Subtotal			Ś	60,79	90	_															+		+												+	+		+	i — †	+
	Formal review; draft responses and get Comm. approval	х	X	X	1	X																													x			++	i — — — —	+++
	Distributing responses and hosting public hearing	x	~			X		$\vdash$				$\vdash$	+			$\vdash$		$\left  \right $	$\vdash$		+		+		+		+	+	_	+ +	+	+		ť		$\square$	X	╉╋	$\vdash$	++
Phase 4 -	Revising the Plan for 90-day review	X						$\vdash$				+	+			$\vdash$		+	$\vdash$		+		+		+		+	+		+ +	+	+			+	+-+			+	++
Review and	90-day review	~			x			$\vdash$					+			$\vdash$					+		+		+			+		+	+	-		+	+	┼─╄			х	
Approval	Obtaining BWSR Approval (subcommittee meeting)		X		X			$\vdash$				+	+			$\vdash$		$\left  \right $	$\vdash$		+		+	$\vdash$	+	-	╉╌┤	+	+	+ +	+	+	$\left  \right $	+	+	++	-	+		X
	BCWMC Adoption and Plan Production/Distribution	х	~					$\vdash$				+	+			$\vdash$		$\left  \right $	$\vdash$		+		+	$\vdash$	+		+	+		+ +	+	+	$\left  \right $	+	+	++		+	$\rightarrow$	
Subtotal		~	ć	20,86	65			$\vdash$				+	+			$\vdash$		$\left  \right $	$\vdash$		+		+	$\vdash$	+		+	+		+ +	+	+	$\left  \right $	+	+	++	-	+	$\rightarrow$	+++
Jubiolai			ڊ	20,00																			-						-			_			+	+		+		
	eting dates (e.g., DEI summit, Plan adoption)																																							
	enges include chloride regulations, diversity/equity/inclusion c r include researching how others are addressing a particular is:									ls, Cl	P pro	ocess,	and	educ	catio	n pro	ogram																							