
 

 
 

 
 
 
 
 
 
 
1. CALL TO ORDER and ROLL CALL  

On Thursday, March 17, 2022 at 8:30 a.m. via video conference, Vice Chair Welch brought the Bassett Creek Watershed 
Management Commission (Commission) to order. Chair Cesnik could not attend due to a conflict. 
 

Commissioners, city staff, and others present 
City Commissioner Alternate 

Commissioner 
Technical Advisory Committee Members (City 
Staff) 

Crystal Dave Anderson Joan Hauer Mark Ray 

Golden Valley Stacy Harwell Jane McDonald Black Eric Eckman 
 

Medicine Lake Clint Carlson Shaun Kennedy Susan Wiese 

Minneapolis Michael Welch Jodi Polzin Liz Stout, Katie Kowalczyk 

Minnetonka Vacant Position Vacant Position Leslie Yetka 

New Hope Jere Gwin-Lenth Pat Crough Nick Macklem 

Plymouth Absent Monika Vadali Ben Scharenbroich 

Robbinsdale  Absent Vacant Position Richard McCoy 

St. Louis Park Vacant Position Absent 
 

Absent 

Administrator Laura Jester, Keystone Waters 

Engineers Karen Chandler, Stephanie Johnson: Barr Engineering; Erik Bye, S.E.H. 

Recording 
Secretary 

Absent 

Legal Counsel Dave Anderson, Kennedy & Graven 

Presenters/ 
Guests/Public 

Council Member Chris Heim, City of Medicine Lake 

Shaun Kennedy was introduced as the new alternate commissioner for the City of Medicine Lake. 
 
2. PUBLIC FORUM ON NON-AGENDA ITEMS 

No comments from the public were made. 
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3. APPROVAL OF AGENDA 

MOTION: Commissioner Gwin-Lenth moved to approve the agenda. Commissioner Carlson seconded the motion. Upon a 
roll call vote, the motion carried 6-0, with the cities of Minnetonka, Robbinsdale, and St. Louis Park absent from the vote. 

4. CONSENT AGENDA  
The consent agenda was amended to move item 4H and add it to the business agenda right before the consideration of 
the Jevne Park Capital Improvement Project (CIP). The following items were approved as part of the consent agenda.  

• Approval of February 17, 2022 Meeting Minutes 
• Acceptance of March Financial Report 
• Approval of Payment of Invoices 

i. Keystone Waters, LLC – February 2022 Administrative Services 
ii. Keystone Waters, LLC – February 2022 Meeting Expenses  

iii. Barr Engineering – February 2022 Engineering Services  
iv. Kennedy & Graven – January 2022 Legal Services 
v. Redpath – February 2022 Accounting Services 

vi. Jan Voit – February 2022 Administrative Services 
vii. Metro Watershed Partners – 2022 Contribution 

viii. MPCA – CIP Project RAP Review & Implementation 
• Approval of Medicine Lake Vegetation Management Plan 
• Approval of Resolution of Appreciation for John Elder 
• Approval of Resolution of Appreciation for Pat Crough 
• Approval to Adopt Data Practices Policy 
• Approval of Reimbursement Agreement with City of Minneapolis 
• Approval of Grant Agreement for Medley Park Stormwater Project Clean Water Funds 
• Approval of Resolution of Appreciation for Gary Holter 

MOTION: Commissioner Gwin-Lenth moved to approve the consent agenda as amended. Commissioner Carlson 
seconded the motion. Upon a roll call vote, the motion carried 6-0, with the cities of Minnetonka, Robbinsdale, and St. 
Louis Park absent from the vote. 

Vice Chair Welch noted that Administrator Jester was able to work with the Commission’s legal counsel to get a 
reimbursement agreement with the City of Minneapolis for the issue with the tunnel.  

5. BUSINESS 
Administrator Jester explained that there were representatives of the City of Medicine Lake in attendance and that it 
would be prudent to move the discussion of item 4H earlier on the agenda.  

Moved off consent: 4H Approval of Peninsula Road Street and Utility Improvements, City of Medicine Lake 
Vice Chair Welch stated that he wanted commissioners to be sure to review the street and utility improvements because 
it provides some context for the Jevne Park CIP Project discussion later in the agenda.  

Engineer Chandler stated that she believed the Commissioners would like to know how this is connected to the 
alternatives to the Jevne Park CIP project. Rain gardens were removed from the alternatives to be analyzed because if 
raingardens were feasible, they should have been considered as part of the Peninsula Road project to meet the city’s 
MS4 permit. However, there is narrow right of way and high groundwater in the area, limiting the ability for raingarden 
installation.    

Engineer Chandler reported that in the alternatives analysis of the Jevne Park Project, they would develop a scope and 
budget to consider shoreline restoration and buffers, street sweeping, and other structural or non-structural practices. 

MOTION: Commissioner Welch moved to approve the Peninsula Road Street and Utility Improvements submitted with 
the condition that field delineations and WCA approvals must be completed before the start of construction. 
Commissioner Gwin-Lenth seconded the motion.  Upon a roll call vote, the motion carried 6-0, with the cities of 
Minnetonka, Robbinsdale, and St. Louis Park absent from the vote. 

Commissioner Carlson requested that the discussion of item 5D be moved earlier in the agenda. 
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D.    Consider Directing Commission Engineer to Develop Scope and Budget for Analysis Alternatives to Jevne Park CIP 
Project 
Vice Chair Welch stated that this discussion should have a very narrow focus that will be explained by Commission 
Engineer Chandler. Engineer Chandler explained that the Commission is being asked to consider directing the 
engineer to develop a scope and budget for analyzing possible alternatives to the Jevne Park Water Quality 
Improvement Project. Some of the things that the engineer believes could provide water quality benefits include 
shoreline restoration and buffers along properties adjacent to Medicine Lake. Determining the water quality benefits 
of these practices, as well as expanded or augmented street sweeping, is the intent so the Commission can make an 
informed decision about whether it is worth pursuing. The scope and budget would be developed using the CIP 
funds that are still available. 

Administrator Jester reminded the Commissioners that the Jevne Park project was officially ordered, but the 
agreement with the City of Medicine Lake was never approved because the city did not want to move forward with 
it at the time. The project was only designed to capture approximately four pounds of phosphorus and lower the 
floodplain by a few inches. There is the possibility that alternative best management practices (BMPs) could capture 
as much or more phosphorus, but we do not know that for certain. We believe it is prudent to analyze the 
alternatives. 

Commissioner Harwell said that in terms of the benefits, cost per pound, and lake level, it seemed like the project 
was less than desirable. She would be in favor of the analysis. Commissioner Gwin-Lenth stated that he is intrigued 
about the alternatives. Looking at cost-benefit for how much benefit there is for lakeshore buffers and street 
sweeping would be beneficial for other areas of the watershed as well. Commissioner Carlson said that he was in 
agreement.  

Council Member Heim responded that when the City of Medicine Lake first looked at the Jevne project, it did not 
seem there was enough benefit. There has been an ongoing need to do whatever they can to improve stormwater. 
They worked very closely with S.E.H. as they were redesigning the road and the topic of stormwater came up several 
times. He appreciated the Commission considering the analysis and redirecting the funds. With the new engineering 
plan, they know how the water will flow and how the road will perform. There was little opportunity for rain gardens 
along the road, otherwise they would have done that. They would love to have a study done so they can inform 
property owners that shoreline restoration could be done on their property. He wondered if rain gardens could be 
done between the homes to capture water before it gets to the lake.  

Vice Chair Welch said that to be clear, what is before the Commission will specifically not include rain gardens 
because if that was possible, it should have been done in conjunction with the road project and it was determined 
not to be possible.  

There was discussion about raingardens, including noting that there are two types: one is where water can be 
infiltrated for volume reduction of stormwater and one where the soils are amended such as bioretention ponds. 
The infiltration type won’t work in this area because of poorly drained soils and high ground water. The bioretention 
basins could potentially work. Commissioner Harwell noted that we are talking about flood reduction and water 
quality with this project. Raingardens don’t provide any flood reduction benefit, so she did not want an extensive 
study to locate small pockets where rain gardens could be placed. She would like to see a study that shows the best 
options for flood reduction and water quality. 

Vice Chair Welch said that he wants to be clear that our engineer is not looking at rain gardens. We are discussing an 
item that was previously removed from the scope.  

MOTION: Commissioner Harwell moved to authorize the Commission Engineer to develop a scope of work and 
budget in accordance with the recommendation presented in the Administrator’s memo. Commissioner Carlson 
seconded the motion. Upon a roll call vote, the motion carried 6-0, with the cities of Minnetonka, Robbinsdale, and 
St. Louis Park absent from the vote. 

A. Consider Approval of 90% Design Plans for Bryn Mawr Meadows Water Quality Improvement Project 
Administrator Jester explained that the Commission reviewed the 50% plans for the Bryn Mawr project in January. 
This project is being built in conjunction with the Minneapolis Park and Recreation Board’s (MPRB) redevelopment 
of Bryn Mawr Meadows Park in the City of Minneapolis. Since the park is being redeveloped, this is an opportunity 
to capture stormwater that previously flowed untreated into Bassett Creek. In January, the Commission heard that 
the estimated construction costs had risen considerably. There was discussion about how to pay for this at the last 
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two meetings. Estimated costs have increased even more since January. The estimated construction cost is now 
close to $1.6 million. The Commission Engineers and Administrator continue to recommend approval of the original 
design for the project. There are some cost reduction options that have been considered. However, they believe it is 
important to take this opportunity to capture as much stormwater as possible. With the original design, the cost of 
phosphorus removal is about $2,500 per pound. Other projects have had higher phosphorus removal costs. 

Vice Chair Welch set a framework for discussion to help set expectations from our engineer for what the 
Commission would like to hear. He is frustrated with the alternatives that are solely based on cost and are not 
recommended by the engineer. The cost seems to increase every time this item is on the agenda. He would like to 
hear why the costs continue to increase. He asked if Commissioners had any other information they would like to 
hear in the review. 

Alternate Commissioner McDonald Black asked if this was the new reality in terms of cost. Will we continue to bump 
up against costs doubling? If that is the case, we can’t take the time to rethink every project. To take a project in a 
fully developed watershed and strip components seems counterproductive.  

Commission Engineer Johnson gave a PowerPoint presentation regarding the project components including the goals 
and feasibility study recommendation for the design as presented in the memo. The feasibility study recommended 
Concept 3, which included two stormwater ponds in the park and two diversion structures in the city right of way. 
The 50% and 90% design plans reflect the base components of Concept 3. 

She highlighted things that have changed since the 50% design plans were approved, including an upsized diversion 
pipe that increased pollution reduction. The grading around the southern pond was modified as requested by the 
MPRB. Some of the drainage and equalizer pipes were relocated as well as the northern pond outlet structure. 

There is known contamination on the site. Barr Engineering is developing a Response Action Plan (RAP) that will 
address the needs of the MPRB project as well as the Commission’s water quality project. The MPRB is the lead 
agency in submitting the RAP to the Minnesota Pollution Control Agency and implementing the RAP. 

The 90% cost estimates are approximately $1.6 million. This includes all the items previously explained. The 
Commission Engineer has looked at cost estimates submitted for other projects in early 2022. This information, 
along with standard bid prices, was used to develop the cost estimate. They cannot predict or control what is 
submitted on bid sheets. They give a range for decision makers, acknowledging that uncertainty remains in the 
process. 

She provided an explanation for the increased costs. There have been significant increases in construction costs over 
the past three and a half years. The pond footprints and grading require increased excavation. The lack of 
environmental data within the pond areas requires additional contingency. There have been additional 
requirements for street work and storm sewer design as the work has progressed. Landscaping around the pond 
edges was updated to account for pond bounce during establishment. 

Vice Chair Welch wanted to focus on what happened between 50% and 90% cost-wise. In particular, it is important 
to recognize that there are suggestions for project improvement.  

Engineer Johnson replied that based on comments from the MPRB and the city, there were design modifications 
including moving the outlet structure and the 12” pipe. The costs have increased from the 50% to the 90% design 
stage. Now we are looking at bids from early 2022, which give a better picture of the actual market prices. At the 
90% design, the annual estimated phosphorus removal is 37 pounds per year at a cost of $2,552 per pound. With the 
cost increases, the estimated phosphorus removal cost is not significantly higher than what was previously 
estimated. She reviewed the project schedule. Permitting will be done by the MPRB. Estimated 100% plans and 
specifications will be complete in April, with bidding in April and May.  

Vice Chair Welch said there are a couple of points he wanted to make. In the memo on page two, the approved 
concept would capture and divert stormwater runoff from 45.1 acres of residential area west of Bryn Mawr 
Meadows Park and low flows that discharge from the Minnesota Department of Transportation’s (MnDOT’s) Penn 
Pond. Stormwater runoff from the residential area currently flows to Bassett Creek untreated. This is an amazing 
opportunity. We had an estimate of 30 pounds of phosphorus removal. We are going up from that, which is great. At 
the same time, the cost increases are nerve-wracking. He asked if the approval of the RAP was included in the cost 
estimate and asked for a status update. Engineer Johnson responded that the RAP is in draft form, once approved by 
MPRB it will be submitted to MPCA. 
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It was noted that bidding is currently “all over the map” but that Hennepin County Commissioner Fernando 
encouraged the Commission to be ambitious. 

Engineer Johnson explained that the sanitary sewer project for the City of Minneapolis is currently under 
construction in the area between where the ponds are planned. Barr Engineering is doing the environmental 
engineering work for this. The Barr team has been working on the environmental considerations for both projects. 

Minneapolis TAC Member Liz Stout said the sanitary sewer alignment was planned in conjunction with the park 
master plan and the Commission’s water quality project. The designs were planned to work together so the projects 
could be done within the same footprint.  

Alternate Commissioner Polzin asked if the engineers had explored with the MPRB how you can do some sharing or 
savings or doing things jointly to reduce costs? For example, taking some of the good soils and spreading them on 
the site rather than hauling them away. Engineer Johnson responded that is a good question and that those 
conversations are continuing. Because the Commission’s water quality project is further along than the park 
redesign, we have made conservative cost estimates based on that type of collaboration. We continue to work to 
identify opportunities for cost savings.  

Alternate Commissioner Polzin asked if they were also being conservative with the cost and proportion of the 
contaminated soils that need to be removed from the site? Engineer Johnson replied that they have done their best 
to do that. This is an area of uncertainty for our team but they are using the best information we have on the site to 
inform the estimate. We are assuming about 30% of the soil is contaminated and will be removed from the site. An 
environmental cost contingency is also included in the estimate should additional excavation be necessary. As part 
of the RAP, we are recommending collection of additional samples to help inform the project. 

MOTION: Vice Chair Welch made a motion to approve the 90% drawings, with no modifications to reduce costs, and 
authorize the Engineer to continue working with the MPRB and the City of Minneapolis to complete the plans and 
design documents. Commissioner Harwell seconded the motion. Upon a roll call vote, the motion carried 6-0, with 
the cities of Minnetonka, Robbinsdale, and St. Louis Park absent from the vote. 

B.    Consider Options for Funding Bryn Mawr Meadows Water Quality Treatment Project 
Administrator Jester explained that because the Commission approved the 90% plans for the project, that has 
implications for the 2023 levy. She noted that after speaking with member cities, looking at the closed project 
account, and all of the cash we need to have on hand to implement current and future projects, not much can be 
shifted in the current CIP schedule to alleviate the impact on the 2023 budget. She did increase the closed project 
account from $800,000 to $1 million after considering the funding available because some projects came in under 
budget.  

She noted that with the Bryn Mawr Project, the 2023 levy is estimated at $2.2 million. Vice Chair Welch reminded 
the Commission that Hennepin County Commissioner Irene Fernando did express her thoughts that the Commission 
should be ambitious and implement what it needs. It will not be a surprise to Hennepin County Commissioners that 
costs have risen because they are seeing it in their projects. Administrator Jester noted the Commission is not setting 
the maximum levy at this meeting; she is simply asking for direction. She noted the TAC will look at the complete 
five-year CIP at its next meeting and other project budgets will come into focus. It is anticipated that the maximum 
levy will be set at the May meeting. 

Vice Chair Welch recommended that the Commission “stay the course” and proceed with the levy as projected 
without cutting costs to Bryn Mawr or other projects. He recommended contacting Commissioner Fernando and her 
aide to inform them about the project status and levy. Commissioner Harwell agreed and noted she hoped the high 
levy wouldn’t be a big shock and won’t be viewed as the Commission is excessively spending. She noted it helps to 
have frequent and clear communication. 

Alternate Commissioner Polzin said that there are two other significant projects that are going to be included in the 
2023 budget. She asked if we have confidence that these numbers are close to what is needed or if they will also be 
increasing.  

Administrator Jester stated that we are fairly certain about the cost projections for the Medicine Lake Road Flood 
Mitigation Project and the Medley Park Stormwater Treatment Facility and the Lagoon Dredging Project as all 
projects are between the 50% to 90% design phases. They have been watching costs during design and she noted 
that costs for these projects will be spread over several years so there’s still an opportunity in 2024 to make up costs 
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if needed. She feels comfortable with the project levy table as presented. She also noted that communication with 
Commissioner Fernando does not have to include exact numbers. It can be a heads up explaining that costs are rising 
and it looks like our levy is going to be considerably higher than it was in 2022. We will see her in person at the 
Equity in Watershed Management Workshop on April 25. That will be a nice opportunity to touch base with her.  

No action needed. 

C.    Consider Approval of Agreement with Minneapolis Park and Recreation Board and City of Minneapolis for 
Construction of Bryn Mawr Meadows Water Quality Improvement Project 
Administrator Jester stated that coming to this agreement has taken a lot of conversation and negotiation with the 
MPRB and city staff. She noted is slightly different than other CIP reimbursement agreements because the city and 
MPRB will not be able to cover additional costs above the reimbursement cap.  

Commission Attorney Anderson also stated that this is different from other Commission CIP projects. The 
Commission Engineers are doing more than they normally do. The work is being performed and contracted by both 
the City of Minneapolis, the Commission, and the MPRB. It provides for reimbursement up to the estimated 
construction maximum of $1.6M. It builds in contingencies in case bids are above that amount. There is some 
flexibility in division of work between the MPRB and the city as it is not exactly known how much work each will be 
doing. It is expected that the MPRB is doing about 95% of the work through their contractors. 

Vice Chair Welch reported that he did discuss this agreement with Administrator Jester and Commission Attorney 
Anderson. We looked at adding an indemnification for the Commission for site conditions since it is not in the 
agreement. After discussion, we agreed that it wasn’t worth upsetting the process to request this change. He 
appreciated the work done by our administrator and legal counsel.  

MOTION: Commissioner Gwin-Lenth made a motion to authorize the Chair and Secretary of the Commission to 
execute the Agreement with Minneapolis PRB and City of Minneapolis for Construction of Bryn Mawr Meadows 
Water Quality Improvement Project. Commissioner Harwell seconded the motion. Upon a roll call vote, the motion 
carried 6-0, with the cities of Minnetonka, Robbinsdale, and St. Louis Park absent from the vote. 

{A five-minute break was taken.} 

E.     Consider Recommendations from Administrative Services Committee 
Administrator Jester reported the Administrative Services Committee met on March 9th and Commissioner     
Harwell chaired the meeting.   

i. Financial Services Resolution 
Vice Chair Welch noted that the Administrative Services Committee recommends adoption of this 
resolution. Commission Attorney Anderson assisted in drafting the resolution. This was recommended to 
provide more explicit guidance on roles of the Deputy Treasurer (Sue Virnig with the City of Golden 
Valley) and the contracted accountants.   

MOTION: Commissioner Gwin-Lenth made a motion to adopt Resolution 22-05 Appointing a Deputy 
Treasurer and Designating Account Access. Alternate Commissioner Vadali seconded the motion. Upon a 
roll call vote, the motion carried 6-0, with the cities of Minnetonka, Robbinsdale, and St. Louis Park 
absent from the vote. 

ii. Results of Staff Evaluations 
Commissioner Harwell reported that she compiled the survey responses verbatim. The compilation was 
distributed to the Commission. There were positive responses for Administrator Jester and Barr 
Engineering. In terms of Administrator Jester, there are concerns about her being overloaded with things 
to do. She does a really good job with assigned tasks, keeping us on budget, and communication. She is 
willing to go above and beyond. With so many commissioners leaving, it was noted that Administrator 
Jester has taken time to walk new and seasoned commissioners through materials and issues that need 
explanation. Something to consider for the future is a format for orientation and training. For Barr 
Engineering, everyone is satisfied with work they are doing. There were some comments about invasive 
species. There were no comments regarding legal counsel. 

Vice Chair Welch noted that he and Administrator Jester met to discuss their working relationship. It was 
a good session. As always, we maintain a robust dialogue that is appreciated. There is no action on this 
item. We do have an updated administrator contract that is directly related to the evaluation.  
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iii. Updated Administrator Contract 
Vice Chair Welch stated that Administrator Jester needs more time allotted to account for her workload 
she has in the coming year. Administrator Jester said that her current contract was last amended in 2019. 
It assumed that she would be working approximately 80 hours a month for the Commission. In the last 14 
months, her time for the Commission’s general business, has taken closer to 88 hours a month. In 
addition to that, she will be working on the Watershed Management Plan (WMP) update. That will 
increase the time she has to spend on Commission business. An hourly rate increase was requested in 
2023. 

Commissioner Harwell noted her support of the contract amendment. 

Vice Chair Welch noted the contract is retroactive to February 1, 2022.  

MOTION: Commissioner Gwin-Lenth made a motion to authorize the Chair and Secretary to execute the 
Administrator Contract as it appears in the memo. Commissioner Welch seconded the motion.  

Alternate Commissioner McDonald Black stated that a four percent increase over three years is an 
incredibly small amount for someone who has done such an incredible job. We have a great team and she 
is a great leader. 

Upon a roll call vote, the motion carried 6-0, with the cities of Minnetonka, Robbinsdale, and St. Louis 
Park absent from the vote. 

Administrator Jester said that she and Commission Engineer Chandler appreciate the feedback, even 
when it is not evaluation time. We are happy to hear from Commissioners and we like to keep the lines of 
communication open. If the Commissioners have questions or need more information, please reach out 
to either of them at any time. She is very happy to work for this organization and feels she has the best 
job in town. 

Commission Engineer Chandler noted she feels like we have great synergy and thanked the Commission 
for the opportunity to continue working with Administrator Jester and them. 

Vice Chair Welch responded that we owe it to our Administrator, Engineer, and Legal Counsel to give 
them substantive feedback. The Commissioners two most important jobs are to read the information 
provided and to ask questions. As Commissioners, give our Administrator and Engineer a heads up on 
what you are thinking. If they know questions in advance, we will get better answers. 

iv. Return to In Person Meetings 
Commissioner Harwell explained that it seems we are entering a different phase of COVID. The question 
is whether to hold virtual meetings versus in-person. There are benefits to both.  

Vice Chair Welch noted that the reality is we are having our workshop in-person on April 25. The 
immediate question is, do we have our April meeting at Brookview? The hybrid option is not viable. He 
was curious what legal counsel’s other clients are doing. 

Administrator Jester recommended that the Commission return to in-person meetings starting on April 
21. She noted the room at Brookview is large. She checked with Chair Cesnik and she is comfortable going 
back to in-person meetings. 

Commission Attorney Anderson said that the Commission has done a good job discussing this and getting 
perspectives from the entire group. It is a Chair decision, as that is what the statute provides. He thought 
it was important that everyone provides their input. The majority of his and the firm’s municipal clients 
are trending toward in-person in April and/or May. The only legal basis to remain in remote fashion is 
that we are in a health pandemic. That is clearly heading in the other direction. From a legal standpoint, 
moving to in-person in April is a good idea. The hybrid option would be for consultants and guests to join, 
not Commissioners. He is fully supportive of Administrator Jester’s recommendation. 

Vice Chair Welch stated that he believes there are benefits to the hybrid option but there are also 
challenges. If we can accommodate attendance remotely, it would allow consultants to make 
presentations and the public to attend. 
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Commissioners offered their thoughts on in-person meetings vs. virtual meetings including comments 
from Commissioners Gwin-Lenth, Vadali, Harwell, and Kennedy. It was noted that the MN Dept. of Health 
continues recommending mask wearing and that cases are actually rising slightly in the U.S. and in 
Europe. The U of M no longer requires masks except in labs and lecture halls. It was noted that mask 
wearing at meetings should be recommended and that seats are appropriately spaced and that 
commissioners and others not feeling well should not attend the meeting. 

Vice Chair Welch stated that in order to have our April meeting in-person, Chair Cesnik will need to 
withdraw her resolution declaring a pandemic and requiring us to meet virtually.  

Vice Chair Welch stated that it would be left to the Chair’s discretion, and she should work with 
Administrator Jester to make a statement about masking for the meeting. The consensus was that the 
Commission should return to in-person meetings. 

v. Joint Powers Agreement 
Vice Chair Welch explained that the Joint Powers Agreement (JPA) will be critical in charting a path for 
the next 10 years in implementing the 2025 Watershed Management Plan (WMP). The committee 
thought it would be a good idea for Commission Attorney Anderson to provide a layman’s review and 
presentation on what the JPA is, how it works, what it says we can and cannot do.  

Commissioner Harwell replied that a presentation is a good idea. If there is a presentation, it should be in 
a user-friendly format that can be posted on the website. It would be useful, and another effort at 
transparency, for residents to understand how the Commission operates. Administrator Jester said this 
would be helpful and added to a Commission agenda. It could also be wrapped into an upcoming Plan 
Commission workshop on the WMP.  

6. COMMUNICATIONS  
A. Administrative Report  

Administrator Jester reiterated that the Equity in Watershed Management Workshop will be held on April 25 at the 
Crystal Community Center. She gave an overview of the agenda. A flyer/invitation will be distributed soon. Regarding 
the WMP development, the notification letter will be sent to plan reviewers in April. She is developing the outreach 
plan which will be on the April agenda for review and approval.  

The Commission received a grant of $10,000 from the Department of Natural Resources for curly leaf pondweed 
management in Medicine Lake. 

The limited liability for chloride legislation bill continues to move through both the House and Senate committees. 
Given the Commissions interest in this and direction to support, she has signed on to two letters of support.  

Vice Chair Welch said that the Minnesota Association of Watershed Districts (MAWD) Legislative Days were held last 
night and today. There are advocates for this legislation that are supporting the effort.  

B. Chair 
No report was given. 

C. Commissioners 
No reports were given. 

D. TAC Members 
TAC meeting coming up on March 18. Golden Valley TAC Member Eckman reported on the in-person Medley Park 
Project open house on March 3. Over 600 letters were sent to residents but only five attendees and a few 
comments, mostly on park amenities like trails and benches. 

E. Committees 
The budget committee is meeting in-person on March 30. Administrator Jester is trying to schedule an education 
committee meeting. 

F. Legal Counsel 
Commission Attorney Anderson stated that the Declaration of Pandemic statement should be withdrawn at least 
three days before the committee meeting to ensure the public notice requirements for posting are met.  
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G. Engineer  
Commission Engineer Chandler pointed out that there is a walking tour highlighting Bassett Creek projects on April 
28. She encouraged Commissioners to attend. Registration is required. It is a free event. Engineer Chandler will be 
attending the event at no charge to the Commission. Administrator Jester will also attend.  

7.    INFORMATION ONLY (Information online only) 
A. BCWMC Administrative Calendar 
B. CIP Project Updates http://www.bassettcreekwmo.org/projects  
C. Grant Tracking Summary and Spreadsheet 
D. 2025 Watershed Management Plan Scope and Budget – Final Document 
E. MN Stormwater Committee Bassett Creek Walking Tour Flyer 
F. Blue Thumb Workshops - Resilient Yards and Pollinator Yards 
G. WCA Notice of Decision, Golden Valley 

8. ADJOURNMENT 
MOTION: Commissioner Jere Gwin-Lenth made a motion to adjourn the meeting at 10:45 a.m.  Commissioner Harwell 
seconded the motion. Administrator Jester thanked Commissioner Crough for his service on the Commission. The 
Commission appreciates his attendance and input over the years. 

Upon a roll call vote, the motion carried 6-0, with the cities of Minnetonka, Robbinsdale, and St. Louis Park absent from 
the vote. 

 
 

http://www.bassettcreekwmo.org/projects
https://bluethumb.org/events/



